



Gold Coast Light Rail

Week Commencing Monday 20 May 2013



Parklands

Track form work underground service works along Parklands Drive and within the underground station continues.

Depot

Works at the light rail Depot continues with the installation of three cranes that will be used to lift the trams during maintenance.

Landscaping and track form works from Wardoo Street into the Depot continue. There will be [temporary access changes](#) to Gold Coast City Council Depot.

Southport

Queen Street Partial Lane Closures

Partial lane closures will be required for landscaping and finishing works between Wardoo and Nerang streets. The closures will occur between 9:30am and 2:30 pm in the eastbound direction. Local access will be maintained. Night closures in both directions will also occur.

Nerang Street

Between Queen and Davenport Streets

Track preparation including concrete pours, rail delivery and kerb work continue. There will be occasional night time lane closures for this work.

Between Davenport and Scarborough Streets

Station construction continues.

Scarborough Street

Outside the Dick Smith store

Work building Energex pits will start in the footpath area.

Between Nerang Street and Australia Fair

Drainage work, track form construction and electrical conduit installation continues.

Between Lawson Street and White Street

The new bus stop will be finished and preparation for pavement works will start.

Between White and Queen Streets

Track laying and concrete pours will occur in the centre median with some night time lane closures required.

Between Short Street and Australia Fair

Track form and drainage works will continue.

Between Short Street and Park Lane

Water main works continue opposite the RSL.

Lawson Street

Works to install the storm water system continue. Lawson Street will reopen to traffic in late June.

Short Street

Work on the storm water system progresses. Short Street will reopen to through traffic at the Scarborough Street intersection in mid-June.

Queen Street

Near the Croquet Club

Track laying preparation and drainage work continues.

Barney Street

Track preparation works continue.

Nerang River

Works to construct the Nerang River bridge continues. Night time delivery of girders to Proud Park will occur.

Nerang River Barge Movements

The larger barge Leonora has moved to a more central position in the river with the navigation channel moving to the south of its charted position. Approaches to the bridge are marked and vessels should use extreme caution when transiting this area.

Mariners should obey speed limits, buoys and signs and are advised of the reduced overhead clearance at the temporary navigation span of four metres at the highest astronomical tide. Details are available on the [Maritime Safety Queensland website](#).

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit goldline.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.





Paradise Waters

Admiralty Drive

Preparation works to lay rail across Admiralty Drive continue. Traffic access into and out of Paradise Waters will be maintained, however points of access may change.

Surfers Paradise

Ferny Avenue to Main Beach Parade

Piling will continue between Ferny Avenue and Main Beach Parade. Underground service works and track preparation continue.

Ocean Avenue to View Avenue

Underground service works continue. Nightworks will take place on Sunday 19 May and Monday 20 May to install underground services at Cypress Avenue. Additional nightworks on Wednesday 22 May require a temporary road closure from 6:30pm to 6:30am between Ocean Avenue and Staghorn Avenue. Local access will be maintained.

Elkhorn Avenue to Cavill Avenue

Work to lay rail continues. Underground service upgrades continue with works to be completed between 6.30pm and 6.30am, Sunday to Thursday.

Cavill Avenue to Clifford Street

Surfers Paradise Boulevard is now one-way southbound from Cavill Avenue to Clifford Street.



Track running down Surfers Paradise Boulevard

Cavill Avenue to Beach Road

Works to install underground services continue. Nightworks will take place from Monday 20 May to Thursday 23 May at the Cavill Avenue intersection. Access will be maintained.

Beach Road to Trickett Street

Nightworks will take place from Sunday 19 May to Tuesday 21 May to install underground services. These works require a temporary road closure from 6:30pm to 6:30am each night. Local access will be maintained.

Laycock Street to Clifford Street

Nightworks along the eastern side of Surfers Paradise Boulevard between Laycock and Clifford Streets continue. This work will take place between 6:30pm and 6:30am, from Sunday to Thursday. A temporary road closure will occur on Wednesday 22 and Thursday 23 May from 6:30pm to 6:30am. Detours will be in place.

Clifford to Thornton Street

Southbound traffic movements between [Clifford and Thornton Street](#) remain closed.

Clifford Street to Hamilton Avenue

Works to upgrade underground services and lay track in this area continue.

Hamilton Avenue to Markwell Avenue

Works to upgrade underground services and lay track in this area continue.

Markwell Avenue to Enderley Avenue

The intersection of Markwell Avenue is now open to east-west traffic.

Enderley Avenue Intersection to Vista Street

Nightworks to reopen the Enderley Avenue intersection will take place this Sunday 19 May. Underground service works continue south towards Vista Street and west of the intersection along Enderley Avenue.

Vista Street to Thornton Street

Work to install rail across the Thornton Street intersection continue. Traffic will be reduced to a single lane and managed by temporary traffic signals. Underground service upgrades across Vista Street and along the eastern footpath continue. Traffic management will be in place to assist vehicles and pedestrians.

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit goldline.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government
Nation Building Program



GOLDCOAST.



Queensland Government



Broadbeach

Gold Coast Highway


Monaco Street Intersection

The Monaco Street intersection will be reopened on 21 May at 6:00am. The reopening will allow right turns from Monaco Street and the Gold Coast Highway.

Australia Avenue partial intersection closure

From Tuesday night 20 May 2013 the intersection of Australia Avenue and the Gold Coast Highway will be partially closed. Australia Avenue will be left-in/left-out only.

Northbound access to Australia Avenue is available on the Gold Coast Highway via a U-turn at St Kilda Avenue. There will also be temporary single lane closures northbound and southbound on the Gold Coast Highway.



Queensland Avenue

Underground service works continue on the eastern side of the Gold Coast Highway. Temporary lane closures will occur. Access to Queensland Avenue and Main Place will be maintained.

Main Place

Underground service works continue on the Gold Coast Highway adjacent to Main Place. Temporary lane closures on the highway will occur during the night.

Elizabeth Avenue intersection

The intersection will be reopened to traffic from 22 May 2013.



Broadbeach South Station construction area

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit goldline.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government
Nation Building Program



TRANSLink

GOLDCOAST.



Queensland Government

Timing of these works is subject to weather conditions and construction constraints.