



## Gold Coast Light Rail

Week Commencing Monday 8 July 2013



### Parklands

Track form work around Alumni Place and station construction at Engineering Drive continues.

### Depot

Work on the interior fit out of the Depot building continues. Track laying and work on the Council entrance and gatehouse also continues.

### Smith Street Bridge

There will be lane closures and detours in place at night during the week to facilitate crane lifts onto the bridge.

### Southport

#### Queen Street

Between Wardoo and Nerang Streets

Final works including traffic signal testing will occur.

#### Nerang Street

Between Queen and Davenport Streets

Track preparation including concrete pours and kerb work continues. There will be occasional night time lane closures for this work.

Between Davenport and Scarborough Streets

Construction of Southport Station continues.

#### Scarborough Street

Between Nerang Street and Australia Fair

Track form construction and kerb preparation continues. There will be a partial closure of the laneway next to the HSBC Bank for two weeks to allow for a storm water pit to be constructed.

Between Australia Fair and Short Streets

There will be night works between Monday and Thursday nights for preparation, asphaltting and line marking. The driveways for Coles and the Southport Uniting Church will be closed between 7:00pm and 6:00am. Awning modifications will continue along Scarborough Street.

Between Lawson Street and White Street

There will be night works for asphalt laying mid-week.

#### Between White and Queen Streets

Track laying preparation and construction of Southport South Station continues in the centre median. Some night time lane closures may be required.

Between Lawson Street and Park Lane

Pavement and kerb work continues.

#### Lawson Street

Lawson Street will reopen to traffic mid July to become a left in and left out only. There will be no through access to Short Street for several weeks as track laying is still to occur in the centre median.

#### Short Street

Short Street will partially reopen to traffic mid July, with a left turn in from Scarborough Street. There will be no through access to Lawson Street for several weeks as track laying is still to occur in the centre median.



#### Queen Street

Near the Croquet Club

Station construction preparation and drainage work continues.

#### Barney Street

Track laying preparation continues.

#### Southport Broadwater Parklands

A temporary construction site will be established in the Broadwater Parklands for the pedestrian and cycle bridge to be built on the eastern side of the existing bridge. Pedestrian and cycle access under and over the bridge will be maintained during construction.

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit [goldline.com.au](http://goldline.com.au) or call the project hotline on 1800 967 377\*

\*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government  
Nation Building Program

CITY OF  
GOLDCOAST



Queensland Government



## Nerang River

Construction continues on bridge decks and bridge piers including piling and headstocks.

### Nerang River Barge Movements

The large barge Leonora will continue with piling works on the northern side of the navigation channel. Approaches to the bridge are marked and vessels should use extreme caution when transiting this area. Mariners should obey speed limits, buoys and signs and are advised of the reduced overhead clearance at the temporary navigation span of four metres at the highest astronomical tide. Details are available on the [Maritime Safety Queensland website](#).

## Paradise Waters

### Admiralty Drive

Track work continues. Traffic access into and out of Paradise Waters will be maintained, however points of access may change.

### Macintosh Island South Bridge

Piling is complete. Steel installation and concreting work for headstock construction will continue.

## Surfers Paradise

### Gold Coast Highway Traffic Diversions and Night Works

The Gold Coast Highway is closed to all southbound traffic from the intersection with [Ferry Avenue to Ocean Avenue](#) with traffic diverted to Surfers Paradise Boulevard.

Night works to install asphalt will take place on Monday 8 July and Tuesday 9 July with a temporary closure of Surfers Paradise Boulevard between Ferry Avenue and Main Beach Parade. Southbound traffic will be maintained via the Esplanade. Local access will be maintained to Marine Parade but there may be temporary delays.

### Ferry Avenue to Main Beach Parade

Piling, underground services and track form preparation continue on Surfers Paradise Boulevard. Underground services work will occur at the Gold Coast Highway. Night works will be required throughout this area this week.

### Ocean Avenue to View Avenue

Underground service and track form preparation continues. The [intersection of Staghorn Avenue and Surfers Paradise Boulevard](#) will remain closed until mid July to all east-west traffic. Some night works will be required. Southbound traffic will be maintained on Surfers Paradise Boulevard.

Underground service works and preparation for track form construction will continue near Cypress Avenue including some night works.

### Elkhorn Avenue to Cavill Avenue

Surfers Paradise Boulevard is now open to southbound traffic. Footpath, landscaping and station works will continue.

### Surfers Paradise Boulevard Closures

Surfers Paradise Boulevard between [Beach Road and Clifford Street](#) is now closed for up to three months. Waste collection and delivery loading bays will be maintained via local or side street access. Alternative routes and redirections will be signed. Please drive to the conditions.

### Cavill Avenue to Beach Road

A temporary road closure of Surfers Paradise Boulevard from Cavill Avenue to Beach Road, will take place next Monday 8 July from 10:30pm to 6:30am. Night works will take place on Cavill Avenue for up to three weeks outside of business hours from 12:00am to 10am, Sunday to Thursday.

### Beach Road to Trickett Street

To facilitate underground service installations, Hanlan Street is now closed to all east and westbound traffic. For access to Hanlan Street, including Centro Shopping Centre, please use

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit [goldlineq.com.au](http://goldlineq.com.au) or call the project hotline on 1800 967 377\*

\*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government  
Nation Building Program

CITY OF  
GOLD COAST



Queensland Government



the Esplanade. Night works will also take place in the Beach Road intersection.

### Local access during the Gold Coast Airport Marathon

From 3:30am to 12:00pm on Sunday 7 July 2013, the Esplanade will be closed to all through traffic between Ferny Avenue and Clifford Street as part of the 35<sup>th</sup> Annual Gold Coast Airport Marathon.

During this time, GoldLinQ will maintain local access for residents and businesses in Hanlan Street, Trickett Street, Laycock Street, Alison Street and Appel Street via Surfers Paradise Boulevard. Traffic control will be in place to assist and direct motorists.

Following the marathon Surfers Paradise Boulevard will again be closed with access reinstated via the Esplanade.

### Trickett Street to Clifford Street

Works to install underground services within the construction area and along the eastern and western footpath will occur. Night works will take place to facilitate construction.

### Clifford Street to Thornton Street

Southbound traffic movements between Clifford and Thornton Street have reopened. Works to finalise underground service installations, footpath, landscaping and station works will continue. Thornton Street will be closed for two weeks to accommodate underground service installations and traffic signals.

From Monday 8 July 2013, works will commence to demolish the vacant property at 2999-3001 Surfers Paradise Boulevard, Surfers Paradise. Temporary footpath and lane closures may occur. Traffic management will be in place to assist.

## Broadbeach

### Gold Coast Highway Wharf Road Intersection

The intersection closure will be reopened to all traffic from 5:30am on Tuesday 9 July.

### Second Avenue

Rail delivery, track laying and concrete pours continue from Second Avenue towards Australia Avenue. Periodic lane closures will occur.

### Queensland Avenue

Night works from 6:30pm to 6:30am to relocate underground services will be finalised this week. Following these works preparatory works for the signalisation of the intersection will begin. Temporary lane closures will occur. Access to Queensland Avenue and Main Place will be maintained.

### Main Place

Underground services and drainage works continue at Main Place. Periodic left hand slip lane closures will occur. Access into Main Place will be maintained.

### Elizabeth Avenue

Piling works will continue on the Tallebudgera Creek Bridge from 7:00am to 6:00pm, Monday to Friday, opposite Elizabeth Avenue. The works were rescheduled due to wet weather and will take one week to complete.

### Margaret Avenue

From Monday 8 July night works to upgrade and install underground services will begin along the Gold Coast Highway from Margaret Avenue towards the Beach Hotel. Periodic slow lane closures of the Gold Coast Highway will occur.

**Timing of these works is subject to weather conditions and construction constraints.**

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit [goldlinq.com.au](http://goldlinq.com.au) or call the project hotline on 1800 967 377\*  
\*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government  
Nation Building Program

CITY OF  
GOLD COAST



Queensland Government