

Weekly Construction Update #76

Week commencing 23 September 2013

Parklands

There will be night time lane closures for final asphaltting and line marking on Monday 23 September.

Depot

The maintenance building fit out is complete and the first two trams are now moving around within the stabling yard area.

Smith Street Bridge

The bridge is nearing completion with track now laid and masts and contact wiring being installed.

Southport

Overhead Wires Now Live in Southport

Look up and see the danger overhead wires for the light rail are now live in Southport.

For more information on safety or light rail testing activities visit goldline.com.au/testing.

Baratta Street

Landscape and rehabilitation work continue at the bio-retention basin behind the Depot. This will involve truck movements in Baratta Street for several weeks.

Queen Street and Nerang Street Intersection

The intersection may be partially closed at night for final asphaltting works.

Queen Street

Between Wardoo and Nerang Streets

Work will take place to install signs and CCTV footings. There will also be night time lane closures for line marking.

Nerang Street Mall

Work will occur at the intersection of the Nerang

Street Mall and Gold Coast Highway on the median section and kerbs.

Scarborough Street

Between Nerang Street and Short Street

Kerb, median and landscape works continue.

Between Lawson Street and Park Lane

Kerb and footpath works continue.

Between Nerang Street and Queen Street

Track finishing works continue.

Queen Street

Near the Croquet Club

Drainage work and construction of the Broadwater Parklands Station continues.

Barney Street

Track preparation and electrical services installation continues.

Nerang River

Shared cycle and pedestrian bridge

Piling work on the southern side of the bridge continues.

Light rail bridge

Concreting of the bridge decks continues.

Nerang River Barge movements

The barge Leonora will be on the eastern side of the existing traffic bridge adjacent to the Proud Park boat ramp for piling works. Mariners are advised to watch for anchor cables, obey speed limits, buoys and signs. Details are available on the [Maritime Safety Queensland website](#).

Paradise Waters

Macintosh Island South Bridge

Construction of bridge decks continues.

Surfers Paradise

Surfers Paradise Boulevard is closed for construction between Ferny Avenue and Main Beach Parade. Local access is maintained to properties from Main Beach Parade to Ocean Avenue. Major construction of track form, underground services and station work continues.



Weekly Construction Update #76

Week commencing 23 September 2013

Gold Coast Highway Traffic Changes

A southbound lane has been reopened along Ferny Avenue (Gold Coast Highway). Surfers Paradise Boulevard is now closed from Ferny Avenue to Main Beach Parade with local access only via Main Beach Parade.

Gold Coast Highway Night Works

Night works in the area will continue from Sunday 22 September to Friday 18 October 2013. Night works next week will include temporary lane closures on the Gold Coast Highway southbound from 8pm to 5am. Please drive to the conditions.

Ocean Avenue to View Avenue

Underground service and track form preparation continues. Night works will take place at View Avenue throughout the week from 6:30pm to 6:30am. Access will be maintained.

The intersections of Ocean Avenue and Palm Avenue have been closed to east-west traffic for rail installation. Local access to Palm Avenue will be available via the Gold Coast Highway.

To maintain local access Ocean Avenue will be two-way from the Gold Coast Highway for the duration of the closure and detours will be in place to access Ocean Avenue east and Surfers Paradise Boulevard via the Esplanade. Night works will be required as part of these works.

Elkhorn Avenue to Cavill Avenue

Footpath, drainage, landscaping and station works continue. Underground services works continue along Surfers Paradise Boulevard. Construction will occur from 6:30am to 6:30pm.

Minor night works may also take place next week between 6:30pm and 10:30pm outside of business hours. Traffic management will assist vehicles and pedestrians.

Surfers Paradise Boulevard Closures

Surfers Paradise Boulevard between [Beach Road](#) and [Clifford Street](#) is now closed. Alternative routes and redirections will be signed.

Cavill Avenue intersection

Works will occur on the eastern side of the Cavill Avenue intersection throughout the week. Access will be maintained for vehicles and pedestrians however points of access may change.

Cavill Avenue to Beach Road

Night works to install underground services will continue this week from 6:30pm to 6:30am, Monday to Friday. Points of access may change and temporary lane changes will occur.

Beach Road to Clifford Street

Hanlan Street is closed to all east and westbound traffic. For access to Hanlan Street, including Centro Shopping Centre, please use the Esplanade. Access into Beach Road will be maintained.

Clifford Street Intersection

Night works to install underground services and undertake track preparation will continue this week from 6:30pm to 6:30am, Monday to Friday. Access will be maintained, however points of access may change. Please drive to the conditions.

Clifford Street to Thornton Street

Works to finalise underground services, traffic signals, footpaths, landscaping and station works continues.

Markwell Avenue to Enderley Avenue

Footpath and pavement works will commence on the eastern side of Markwell Avenue to Enderley Avenue. Pedestrian access along the eastern footpath remains closed.

Broadbeach

Gold Coast Highway

Remembrance Drive and Gold Coast Hwy

The right turn from Remembrance Drive into the Gold Coast Highway will be reinstated later this week during night works. Lane closures will occur.

Aubrey Street to Second Avenue

Finishing works continue along the Gold Coast Highway from Aubrey Street to Second Avenue with periodic lane closures at off peak times.



Weekly Construction Update #76

Week commencing 23 September 2013

Florida Gardens Station

Foundations and station structure works for Florida Gardens Station will continue this week. Periodic lane closures of the highway will occur under traffic control.

Main Place

Storm water drainage and kerb works continue at Main Place.

Victoria Avenue to Elizabeth Avenue

Rail delivery and track form construction will continue within the centre median. Periodic lane closures will occur. Energex works will begin on the foot path south of Elizabeth Avenue. Pedestrian access around the work area will be maintained.

Margaret Avenue

Energex and traffic signal night works will continue at the intersection. Lane closures of the highway and pedestrian detours will occur.

Timing of these works is subject to weather conditions and construction constraints.



We're powering up and testing for your safety

- Look up and see the danger, wires are electrified.
- Obey all signs, signals and road rules.
- Tracks are for trams.
- Always use designated pedestrian crossings.
- Stay alert and take the time.



Powering Up



Tram Movements



Passenger Services



Gold Coast Light Rail in REAL TIME
Follow us on twitter @goldtrail

Visit www.goldline.com.au/testing or call 1800 967 377* to request safety materials and information.

*Free call within Australia. Call charges may apply from mobile phones and payphones.

To unsubscribe from weekly updates please email [STOP to goldcoastlightrail@macdow.com.au](mailto:STOP@goldcoastlightrail@macdow.com.au)

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit www.goldline.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government

CITY OF
GOLDCOAST.



Queensland Government