



Gold Coast Light Rail

For the week commencing

Monday 16 April 2012

Parklands to Southport

Vegetation clearing around Ada Bell Way

Temporary fencing will be installed around the Station Shell in Parklands Drive to allow the fit out to start.

Service relocations will take place in Parklands Drive.

A laydown area at the corner of Scarborough and Queen Streets will be established. Services and stormwater channel location investigation work will continue in Scarborough Street, ahead of construction starting in May.

Vegetation clearing will be undertaken around Ada Bell Way.

Main Beach to Paradise Waters

Vegetation clearing along Gold Coast Highway

A temporary site compound has been established at the Proud Park Boat Ramp and Jetty Car Park to facilitate the construction of the new light rail bridge and pedestrian bridge over the Nerang River. Public access is not available until further notice.

Alternative trailer parking and boat ramp access is provided at the Muriel Henschman Park Boat Ramp on The Spit. To access, continue along Waterways Drive, turn left at the roundabout into Seaworld Drive and follow to Muriel Henschman Drive on the left.

Fencing and barriers will continue to be installed adjacent to Commodore Drive on the western-side of the Gold Coast Highway. A construction site office, lay down area and amenities will be established immediately south of Macintosh Island Bridge North.

A light rail and pedestrian bridge will be constructed on the western-side of the existing Macintosh Island Bridge North as part of these works. Drainage, intersection and road surface works will be undertaken in stages to maintain traffic access in the area.

Vegetation clearing will commence on the western side of the Gold Coast Highway next week.

Surfers Paradise

Construction program work continues

GoldLinQ continues to work closely with the project's Traffic Management Liaison Group on the organisation of traffic during construction to finalise the optimal solution for Surfers Paradise Boulevard.

Works are anticipated to commence in the precinct in late May. GoldLinQ will notify impacted residents and businesses directly in advance of construction commencing.

Broadbeach

Traffic switch near TE Peters Drive

Line marking and bollard relocation will take place in anticipation for a traffic switch near TE Peters Drive. Traffic controllers will be in place, and motorists are advised to observe all signage in the area and be alert to the changed traffic conditions. Concrete barriers, fencing and shade cloth will be installed following the traffic switch.

Work continues on establishing a temporary site on the corner of the Gold Coast Highway and Pacific Fair Drive to prepare for construction. A former toilet block and barbecue facility at Moya Edgerton Park will be removed as part of the works.

You can keep up-to-date with the progress of Queensland's first light rail through the website at www.goldlinq.com.au, by calling the project hotline on 1800 967 377* or sending an email to information@goldlinq.com.au. * Free call within Australia. Call charges may be applied from mobile phones.



Australian Government

